

ResolvX

DR Failover Exercise Executive Summary

Operation Steady Ground - AWS Regional Degradation Scenario

DR-TTX-001 - v1.0 - 2026-07-30 - Internal : Restricted

Overview

Exercise Title	Operation Steady Ground
Exercise Date	2026-07-30
Prepared For	CEO, CISO, Leadership
Prepared By	GRC Lead
Source Document	DR Failover Tabletop Test Report (full detail)
Plans Tested	POL-008 (BCP/DR Policy & Plan), POL-009 (Backup & Recovery Policy)
Overall Rating	STRONG - recovered within target; no critical or high findings

Executive Summary

ResolvX conducted its first full DR failover tabletop exercise on 2026-07-30, simulating an AWS regional service degradation affecting the production database cluster. The team recovered within 3 hours 55 minutes against the 4-hour Critical-tier recovery target — 98% of the allotted window — with both functional and data-integrity checks confirmed before stand-down.

No critical or high-severity findings were identified. Two low-severity process improvements were surfaced and are being tracked to closure. This exercise demonstrates that the BCP/DR programme performs as designed under realistic conditions, not only on paper.

Key Metrics

Metric	Result
RTO Target (Critical tier)	4 hours
Actual Recovery Time	3h 55m (98% of target window)
Data Integrity Verification	Passed
Out-of-Band Communication Test	Passed

Key Findings

Finding	Severity
Automatic multi-AZ failover completed within 90 seconds, no manual intervention required	Positive
Out-of-band communication (phone bridge) functioned independently of primary corporate tools	Positive
Data integrity verification executed correctly before recovery was declared complete	Positive
No centralised DR capability snapshot slowed one mid-exercise decision by ~15 minutes	Low
CEO notification for Critical-tier activation took 8 minutes rather than being immediate	Low

Action Items

Action	Owner	Due	Status
Create a one-page DR capability snapshot for faster reference during activation	Head of Cloud Ops	2026-08-31	Planned
Add CEO to the core team's out-of-band notification list	VP Engineering	2026-08-15	Planned
Schedule next annual full DR failover exercise	VP Engineering	2027-07-01	Planned

Conclusion

Overall Assessment: STRONG

No revision to POL-008 or POL-009 is required as a result of this exercise. The two identified action items are minor, already owned, and dated. This result supports continued confidence in ResolvX's disaster recovery posture heading into the SOC 2 Type II observation window.

Document Control

Document ID	DR-TTX-001
Version	1.0
Exercise Date	2026-07-30
Report Author	GRC Lead
Reviewed By	CISO
Classification	Internal : Restricted
Retention	5 years
Framework References	ISO/IEC 27001:2022 A5.29, A5.30, A8.14 · NIST CSF 2.0 RC.RP-01, RC.RP-03 · SOC 2 A1.2, A1.3